



## DEPARTMENT OF PUBLIC WORKS/ENGINEERING DIVISION

435 Ryman ♦ Missoula MT 59802-4297 ♦ Ph. (406) 552-6345 ♦ Fax (406) 327-2125 ♦ www.ci.missoula.mt.us/publicworks

GEOGRAPHICAL INFORMATION SECTION  
TRAFFIC SERVICES SECTION

PROJECT SECTION  
UTILITY SECTION

### AGENDA

**Project: Miller Creek Road Improvements – Briggs Street to Mockingbird Way**

**Date: March 25, 2010**

**Time: 6:30 pm**

**Location: Linda Vista Golf Course Clubhouse (4915 Lower Miller Creek Road)**

#### **Introduction (Steve King, Public Works Director & Kevin Slovarp, City Engineer)**

- Purpose of meeting –Inform public and area residents of upcoming Miller Creek area construction projects (5 projects – Miller Cr. Rd. Project, Upper Miller Creek Rd. Project, Lower Miller Creek Rd. Project, Twite Sewer Project, Marilyn Park Playground Improvements)
- Project 05-033 Miller Cr. Rd. – Briggs St. to Mockingbird Way will commence the week of March 22, 2010.
- Project elements include 2 north bound traffic lanes, 1 south bound lane, sidewalks, boulevards, landscaping, curb/gutter, bike lanes, storm drainage, lighting, and a modern roundabout
- Contract Time: 180 calendar day contract, construction completion anticipated in September 2010
- WGM Group, Inc. – consultant engineer for project
- LS Jensen – General Contractor
- Expect traffic delays, reduced speeds, and lane diversions during construction
- 25 mph regulatory speed limits within both City & County jurisdictions
- Road closure (Upper Miller Cr. Rd.) and Detours
- Emergency response during construction continues 24/7

#### **Construction Phasing & General Schedule ( WGM Group & LS Jensen)**

- Introduction of key personnel on site
- **March:** Begin tree removal and fencing work Begin earthwork on east side of Miller Cr. Rd. from Briggs to roundabout
- **March 29- Mid May:** Install irrigation crossings. Keep traffic on existing road and construct the east side from Briggs to roundabout
- **Last wk. in May:** Put traffic on east side and begin work on west side of Miller Cr. Rd. from Briggs to roundabout
- **June:** Work on west side of Miller Cr. Rd. from Briggs to roundabout (utilities, earthwork, sidewalks & curb)
- **July:** 14 day closure on Upper Miller Cr. Rd. Perform excavation & drainage work
- **August:** Complete all remaining utility work, curbs and sidewalks, landscaping, etc.
- **End of August/ September:** Pave, chip seal and paint stripe
- **October:** Project complete

#### **Miller Creek Road Improvements Project contracts:**

LS Jensen: CJ Beardsley Direct Line (406) 532-4809  
WGM Group: Cody Thorson, Const. Project Manager (406) 728-4611  
City Engineering: Kevin Slovarp, City Engineer (406) 552-6345



Miller Creek Road  
Improvements

Briggs to Mockingbird

PROJECT LIMITS

