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MEMORANDUM
TO:

MRA Board of Commissioners

FROM:

Ellen Buchanan, Director EB

DATE:

March 10, 2022

SUBJECT:

URD II 9 Year Strategic Exit Plan

The MRA Board first reviewed this plan at the February Board meeting held on February 17,
2022. There was an in-depth discussion about the approach, guiding principles, lenses
through which projects are evaluated and the projects that were recommended to be priorities
as Urban Renewal District II draws closer to closure in 2031. The Board was generally in
agreement with the plan as presented; however, there were a couple of things that the Board
wanted memorialized in the document. The Board wanted a stronger emphasis on the fact
that MRA has historically and continues to base projects and priorities on the priorities set by
the City Council and that those decisions and projects are constrained by State Statute. This
was addressed in the section titled URD II Projects and Priorities. The constraints placed on
the use of TIF by state law are emphasized by adding the cite in the Montana Code
Annotated that addresses Urban Renewal, making it easy for anyone wishing to refer to the
Statutes to find the appropriate section of the code.
The most significant addition that the Board recommended be added to the plan was the
rationale behind the projects that were prioritized and the reason for the order of prioritization.
This was presented verbally at the meeting and the Board felt that this should be a prominent
part of the Exit Plan. Additionally, the Board wanted acknowledgement of significant past
projects enabled through the use of TIF funding; thus, demonstrating the relationship
between TIF funded projects and the City Council’s stated goals, primarily with respect to
housing and infrastructure. In response to these comments and requests, two additional
exhibits have been added to the URD II 9 Year Strategic Exit Plan. Exhibit C is an
explanation of each of the priority projects with the rationale for including it and why it was
prioritized in the order reflected in the plan. That exhibit also addresses a couple of long-term
projects that are already committed for completion prior to 2031 (sidewalks and water mains)
and some that have not been formally prioritized but are recognized as investments in City
owned properties.
The final significant change to the document is the addition of Exhibit D, URD II Housing &
Infrastructure Projects. This is a look back at the TIF investments in URD II that directly
address the City’s top priorities which are eligible for TIF assistance, focusing on housing and
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infrastructure. It quantifies the result of past investments in these critical areas of need that
are within the scope how TIF can be deployed.
It was agreed at the February Board meeting that if the Board approves the Exit Plan, it will
then be presented to the City Council as an informational item. These are not inexpensive
projects and URD II will not have the capacity to fund most of them from available cash. Staff
and the Board understand that if MRA is to successfully undertake these ambitious projects,
most of which will not happen without the use of TIF, bonding will be required. Part of the
discussion with City Council when this plan is presented must center around the Council’s
appetite for issuing future bonds in URD II. These will be very short-term bonds because
they cannot extend beyond the life of the District, 2031; consequently, time is of the essence
if we are to maximize our bonding capacity.
A copy of the February Board memo is attached to this packet to provide further background
and context.
Recommendation: Staff recommends that the MRA Board adopt the URD II 9 Year
Strategic Exit Plan and direct staff to refer the Plan to City Council as an information
item.
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City of Missoula
Missoula Redevelopment Agency
9 Year Strategic Exit Plan
Urban Renewal District II

Purpose: The purpose of this strategic work plan is to provide a tool for setting the priorities and
implementing the work plan for the City’s and MRA’s goals, initially in URD II. It is intended to
provide guidance while allowing flexibility as unanticipated worthy projects present themselves.
Guiding Principles: In concert with the City of Missoula and its adopted plans and policies, the
following principles create the lenses used to guide the investment of TIF funds. Curbing
climate change is an important goal for the City; consequently, these principles are structured to
enable sustainable development that addresses the reversal of climate change.
•
•

•
•
•
•
•

•

Support for the development and sustainability of a variety of housing types and price
ranges with an emphasis on appropriate density and permanently affordable housing
(H).
Support for development of transportation and utility infrastructure, including but not
limited to streets; curb, gutter and sidewalks; storm drainage; water; sewer; power; gas;
and telecommunications, to encourage all modes of transportation, quality development
and private investment (I).
Support for parks, trails and public amenities that preserve open space and enhance
community values around quality of life and equity (I).
Support for essential community services for Missoula’s residents through investment in
public facilities, public services and social service providers (SG).
Support for private development and projects that enhance the city, increase the tax
base, build the economy and have a positive return on Investment (PI).
Support projects that enhance quality of life and will be unlikely to occur without the use
of TIF funding (T).
View all projects for their ability to increase equity and opportunity for Missoula’s
residents. Equity is the full and equal access to opportunities, power, and resources so
that all people achieve their full potential and thrive. (E)
Consider projects in the context of the lifecycle of each district – younger districts need
to build tax base; mature districts can support more public projects.

Foundational Documents:
Urban Renewal Plans
City of Missoula Strategic Plan
Our Missoula Growth Policy
A Place to Call Home: Meeting Missoula's Housing Needs

URD II Projects and Priorities
URD II was created in 1990 and sunsets in 2031. The attached Exhibit A is a map of the
District. The District has been slow to develop significant new tax base because many of
the projects that benefited from the use of TIF have been for the delivery of public and social
services as well as affordable housing. These projects are not generally tax-producing but
are essential for a healthy and equitable community. Because of significant private
investment over the last 15+ years, the District generates adequate revenue to make
significant improvements, particularly in housing and infrastructure, and thus leave the area
in an excellent position to attract private investment after TIF is no longer available. This
plan identifies important projects and priorities for the final nine years of the District’s life. It
is not intended to be an exclusive list of projects as important projects will emerge that
cannot be anticipated. The goal of this prioritization is to set up Urban Renewal District II to
FINISH STRONG.
It is important to be clear that the MRA has always based its projects, priorities and
recommendations on the priorities set by the City Council with the understanding that the
use of TIF funds is constrained by State Statute (MCA Title 7, Chapter 15, Part 42 – Urban
Renewal) and must be consistent with the requirements of state law. As is noted below, the
City of Missoula Strategic Plan is the foundation for this 9 Year Strategic Exit Plan for URD
II.
1. Priorities
The City of Missoula Strategic Plan serves as the basis for developing priorities that can
be addressed through the use of TIF. Housing and infrastructure are central to that Plan
and have been identified as the top priorities for URD II as it nears the end of its life.
a. Housing - Allocate the use of resources to enable an increase in Missoula’s
housing, with particular emphasis on housing for low-income residents. Urban
Renewal Law explicitly allows for the purchase of property and donation or sale
at a reduced price “to permanently provide low-income housing”. This provides
an opportunity for land banking consistent with A Place to Call Home.
b. Infrastructure - Completion of water mains and sidewalks across the District
along with continued investment in other utilities, trails and parks.
2. Projects
a. Evaluation of TIF investment will include the following:
i. Will the project only be completed with the assistance of TIF dollars?
ii. Does the project contribute to a need not otherwise being adequately
served?
iii. Does MRA have the experience and capacity to successfully execute the
project? Do we need partners to be successful?
iv. Is sufficient private investment probable?
v. Will the project grow the Increment?
vi. How will the TIF portion of the project be funded – available cash or
bonding?
b. An outline of projects, guiding principles addressed, estimated cost, and
timeframe – attached Exhibit B
c. The rationale for the priorities identified in this document is outlined in Exhibit C

EXHIBIT B
URD II Projects

Projects

Cost Estimate* Time Frame Lenses Met**

Committed Projects
Sidewalk Buildout
Water Main Buildout

$
$

3,684,000 FY23 - FY31 H, I, PI, T, E
5,000,000 FY23-FY31 H, I, PI, T, E

Long Range Priority Projects
Bitterroot RR Pedestrian Bridge
River & Riverbank Impprovements/Riverfront Trail
Property Purchases***
Bitterroot Trail Lighting
CA St. Reconstruction****
Sleepy Inn Redevelopment
Civic Stadium Improvements-Office & Turf*****

$
$
$
$
$
$
$

3,500,000
5,400,000
4,000,000
500,000
2,000,000
500,000
2,100,000

Total Estimated Costs

$ 26,684,000

FY23
FY23-FY25
FY22-FY31
FY23-FY31
TBD
FY23
FY23-FY25

I, T, SG, E
I, T, SG, E
H, SG, PI, T, E
I, SG, T, E
H, I, SG, PI, E
H, PI, E
T, SG

Priority

Committed
Committed

1
2
3
4
5

Annual Cost Estimate

$
$

410,000
555,500

$

55,500

*Costs are best estimates with the information currently available. Costs will change.
**Lenses (Guiding Principles)- H-Housing, I-Infrastructure, SG-Service Gap, PI-Private Investment, T-TIF Required, E-Equity
***Includes costs associated with the Bridge Apartments ($2M).
****Partially funded through TIF. Current cost estimate is $4.2M
*****The Stadium improvements will be a shared cost with the operators of the stadium. The entire estimated cost is shown here.
Note: There will not be enough revenue to construct all of these projects without bonding.
The determination of which projects will be bonded will be decided as costs and opportunities are better defined.

EXHIBIT C
URD II PROJECT PRIORITIZATION
Priority 1 – Bitterroot Railroad Pedestrian Bridge
Downtown Missoula is in need of another bicycle/pedestrian bridge across the river as a result
of increased population and activity on both sides of the river. The repurposing of the railroad
trestle is the most expedient and cost-effective way of accomplishing that. The need for this
project was identified as a needed amenity decades ago but was not feasible. With the
changes in rail service recently announced by Burlington Northern and Montana Rail Link, the
Bitterroot Branch will no longer be used for rail service; therefore, making this project feasible.
This connection across the river is acknowledged in Missoula’s Downtown Master Plan and, as
such, is part of the City’s Growth Policy.
Priority 2 – River & Riverbank Improvements and Riverfront Trail Connections
This is a culmination of what was originally three separate projects – riverbank stabilization,
river modifications for fish passage improvement and recreational use and an important trail
connection on the north bank between the railroad trestle and Burton Street.
• There is serious erosion on the south bank of the river which threatens the Riverfront
Trail system and will ultimately threaten the baseball stadium if left unaddressed.
• There has long been interest in making modifications to the river for a number of
reasons including improved fish passage, recreational purposes, improved access to the
boat ramp at Silver Park and improving behavior on the West Broadway Island through
increased use of that stretch of the river.
• The missing section of the Riverfront Trail between the trestle and Burton Street is a
prominent deficiency which the MRA has attempted to remedy for years, without
success due to the proximity of building to the edge of the bank. With the City’s
acquisition of the Flynn-Lowney Ditch, there is now the possibility of making that trail
connection by modifying the ditch in that area. MRA and City staff has determined that
combining these projects is the most effective way of successfully implementing them.
Priority 3 – Property Purchases
The purchase of developable properties in URD II will be largely opportunistic. Housing is a top
priority of the MRA, the City Council and the community as a whole and this priority positions
the MRA to take advantage of opportunities that facilitate the development of housing through
acquisition which gives the City influence over how those properties develop. It also provides
the ability to preserve already affordable housing when the income restrictions have timed out
and the housing can be converted to market rate, thus displacing some of our most vulnerable
residents, as was the case with the City’s acquisition of the Bridge Apartments on W. Broadway.
Priority 4 – Bitterroot Trail Lighting
The use of the City’s commuter and recreational trails in increasing significantly. As it becomes
more challenging to live in Missoula as a result of increasing housing prices, more people are
dependent on the trails, bike routes and transit to be able to afford to stay in Missoula. The trail
lighting is very much an issue of equity for our residents dependent on the trails to travel to and
from jobs that require travel during the dark hours. Lighting the Bitterroot Trail has long been a
goal of the City and there have never been the resources to accomplish that. With the

upcoming sunset of URD II in 2031 and of URD III in 2040, it is more imperative than ever to
look to TIF to provide some or all the resources to accomplish this improvement to our
commuter trail system.
Priority 5 – California Street Reconstruction
The reconstruction of California Street from River Road to S. 3rd Street W has been on a list of
projects desired by the City for a number of years but it has not been a high enough priority to
qualify for adequate funding to accomplish it. The MRA funded the engineering needed to be
able to fund, in the appropriate location, the construction of curb, gutter and sidewalks
incrementally as individual projects develop. The most recent cost estimate for the
reconstruction is $4.2M and is several years old. This Strategic Exit Plan recommends setting
aside $2M in TIF funding to supplement other funding sources that can be brought to the project
prior to the 2031 sunset to the District.
Non-Prioritized Projects
• Sidewalk and Water Main Buildout – The MRA has committed to build out the missing
sidewalks and the undersized and non-existent water mains in URD II prior to the end of
the District in 2031. The sidewalk commitment was made in the early years if the
recession and the water main commitment began in FY22. The goal is to leave URD II
with the infrastructure necessary to maximize the redevelopment of underutilized
properties as Missoula grows.
• Sleepy Inn Redevelopment – The cost shown in this Strategic Exit Plan, Exhibit B, is
strictly a placeholder until the City determines how to facilitate the best reuse of the
corner of Russell and Broadway as an important gateway to West Broadway, Russell
Street and the downtown.
• Civic Stadium Improvements, Office & Turf – The baseball stadium is an important asset
owned by the City. It is operated under leases with private entities, one representing
baseball and one representing large concerts and events. There are two improvements
to the stadium that need to be addressed. The original plans for the baseball stadium
called for office space for the operators; however, there was not adequate funding to
accomplish that. The stadium is not occupied from mid-fall through late spring and there
is annual vandalism that would be greatly curtailed with year-round occupancy. The
other issue is the condition of the outfield as a result of poor drainage and damage from
a large concert held there a few years ago. These costs should be shared between the
City as owners and the lease holders since the improvements benefit them directly.

EXHIBIT D
URD II HOUSING & INFRASTRUCTURE PROJECTS
Previous URD II projects which meet the City’s housing and infrastructure goals:
•
•
•
•
•

277 affordable housing units
4.7 miles of new or rebuilt sidewalks
4,115 feet of new streets
2.8 miles of new or improved trails
15 acres of new parks
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MEMORANDUM
TO:

MRA Board of Commissioners

FROM:

Ellen Buchanan, Director EB

DATE:

February 13, 2022

SUBJECT:

Strategic Exit Plan for URD II

Note: This item has been placed under Action Items on the Agenda so
that the Board can take action if that is its desire. This is the first time that
the majority of the Board members have seen this document or discussed
the recommended guiding principles, projects and priorities in this
context, so it is anticipated that this item may be held over for action at a
future meeting.
A working group comprised of City Council and MRA leadership along with City staff from
MRA and the Mayor’s Office has been looking at creating strategic plans for Missoula’s urban
renewal districts. The first of these plans focuses on URD II since it only has 9 years left
before sunsetting in 2031 and still has many needs and opportunities. What started out as a
5 Year Strategic Work Plan has become a 9 Year Strategic Exit Plan which sets out priorities
and identifies projects that are important to accomplish before 2031 when the district ends.
When the group began this work, the Mayor created the following statement to serve as a
guide for this process.
“Principles and purpose:”
“Tax increment financing is a powerful tool for investing in public infrastructure, adding value
to and providing incentive for private investment in targeted areas, improving housing stock
and affordability, expanding tax base and tempering tax increases for public infrastructure
and, through remittance, municipal operations.
The purpose of this working group is to establish clear priorities for investment, order those
priorities, loosely establish budgets and timelines, address implementation, improve
communication with residents and create a clear, understandable plan for the next decade of
MRA investment.”
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Initially, the two primary objectives of the City Council were to address improved
communications and development of policy around TIF funded projects and expenditures (a
strategic work plan). Early in the process, there was a facilitated work session with Ginny
Tribe which affirmed the decision to move development of a communication plan forward and
established criteria for setting priorities in District II and District III. This work created the
basis for the URD II Strategic Exit Plan and the Strategic Work Plans for other districts that
will follow. Additionally, the agreed upon priorities for URD II were identified as housing, with
an emphasis on affordability, and infrastructure (water, sewer, sidewalks, parks).
Communications:
Communications is not specifically addressed in the strategic plan before you. We now have
a very well thought out and thorough communications plan that was developed for MRA by 6
Pony Hitch and have already begun developing recommended communications pieces for
the public, the various webpages and to summarize staff memos when presenting to City
Council, the MRA Board and other Boards as necessary. 6 Pony Hitch has finalized a simple
and informative graphic piece explaining TIF and how it works along with examples of
projects supported or initiated by MRA through the use of tax increment funds. This will be
formally presented to you and the public at this Board meeting. Staff has developed
standardized cover sheets that are being used to summarize requests for TIF funding when
presented to the Board or City Council.
There is an item on this agenda requesting authorization to add a Communication Specialist
to the MRA staff. This is a newly created position which will be full time for MRA initially and,
once the front-end work is done to implement the communications plan, will likely become a
shared position in a larger Communications Office for the City. If the new position is
approved by the Board, the job will be posted in hopes of filling it in the next few months.
This is included in the Mid-year Budget Amendments also on this month’s agenda.
9 Year Strategic Exit Plan:
As was mentioned above, the plan for URD II has changed from a 5 Year Strategic Work
Plan to a 9 Year Strategic Exit Plan. The working group agreed on six guiding principles
which have become the lenses through which MRA will evaluate projects. These lenses are
housing, infrastructure, filling service gaps, generating private investment, the necessity of
TIF funding for implementation, and equity. Each of these lenses are more fleshed out in the
attached exit plan. The plan goes on to identify projects that the working group and MRA
staff believe should become priorities as we move closer to the end of URD II, with the two
overriding priorities being housing and infrastructure. You will note that we have applied the
lenses identified in the guiding principles to each of the priority projects included in the URD II
Projects spreadsheet which is part of the plan.
URD II does not have adequate unobligated revenue to fund most of these projects through
the use of cash and bonding will be required. You will note that TIF funding is required for
most of these projects to be feasible and that became a very important factor in determining
priorities for these public investments. MRA has made the decision to build out the sidewalk
network, where feasible, and extend water mains throughout the district by 2031; therefore,
we have simply divided the estimated costs by nine to identify an annual placeholder in our
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budget. Obviously, the numbers will vary from project to project, but this will give us some
predictability moving forward.
You will also note that the larger projects are shown as being accomplished in the next few
years since some or all of them will likely require bonding. We believe that bonds need to be
issued no later than FY23 in order to generate enough capacity to accomplish these
ambitious projects. There is a concern about staff capacity to undertake these complex
projects in the compressed time frame required. Staff recognizes that there will need to be
creativity and possibly outsourcing to be successful. Some of the projects are under our
control and others, like the new trail crossing the river on the Bitterroot RR trestle, are
dependent on agreements with other entities. Some of these are opportunistic, such as
property purchases to facilitate mixed-use, higher density and affordable housing
development in partnership with non-profit and private developers. All of the projects
identified in the plan have been discussed for some time, some for years. The one that has
not had as much attention is the Bitterroot Trail lighting. Staff believes that this trail will not
be able to be lit in the foreseeable future without tax increment funds; consequently, you will
see this same project prioritized in the URD III Strategic Work Plan when it comes before you
for consideration. To light the trail through the gap between URD II and URD III, we will
propose exercising the provision in State Statute which allows infrastructure extensions that
are needed outside of urban renewal districts to be funded through TIF for connectivity. You
may recall that we were able to use this provision when we agreed to fund the trails at the
County Fairgrounds.
There are several footnotes on the URD II Projects spreadsheet. The most important one
being that these costs are best estimates and will change. These are really order of
magnitude estimates for planning purposes. It is possible that MRA will need to reimburse
the City for the purchase of the Bridge Apartments, as was approved at the September 2021
Board meeting, so that is a placeholder in the property purchases line item. Some of the
projects will serve to protect investments of TIF and other City funds in older public projects
which are being threatened. A good example is the river and riverbank improvements which
will stabilize the bank behind the stadium where the trail and ultimately the stadium are
threatened. Improvements in the river will enhance useability of the boat ramp at Silver Park
and further reinforce the integrity of the West Broadway Island. The City’s purchase of the
Flynn-Lowney Ditch creates an opportunity to finally build an important missing trail
connection on the north bank. There are needed improvements to the outfield turf at the City
owned stadium if it is going to continue to support baseball and large events and there is the
possibility of building office and community meeting space as part of the stadium. If these
are approved by the Board and the City Council, the costs will be shared by the operators of
the facility and those details are yet to be worked out. That said, it would be an investment in
a facility that the City owns and has a large investment in already. These improvements
would expand the use of the stadium to year round, reduce vandalism and increase the
activities that can occur there, making is a true civic stadium.
Recommendation: If the Board is comfortable acting on the proposed 9 Year Strategic
Exit Plan for URD II, staff recognizes that the Board may wish to suggest changes or
edits. Staff recommends approval of the plan as presented or modified at the February
or a subsequent Board meeting with referral to City Council as an informational item.
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